COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2001

ESTI MATE SUMVARY 15: 56: 21
CONTI D: C12018 ESTI MATE NO. 0008 PROG SPEC YR: 1998
PCN: 12018-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 147.5 DAYS TI ME ALLOW 155 WORK DAYS
HAYMAKER GOLF COURSE - SOUTH PERCENT TIME:  95. 16 ORI G TI ME ALLOW 130 WORK DAYS
PROQJECT NO STR 131A-024
HAYMAKER GOLF COURSE - SOUTH
NAVE OF ROAD: SH 131
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 12/ 06/ 2001 DATE TI ME STARTED 10/23/2000
7785 H GHLAND MEADOWS PARKWAY DATE LET 09/ 14/ 2000 DATE WORK BEGAN 10/ 23/ 2000
SUl TE 100 DATE AWARDED 09/ 29/ 2000 DATE TI ME SToPPED 05/22/2002
DATE CONTRACT EXECUTED  10/18/2000 DATE ACCEPTED 05/ 22/ 2002
FORT COLLI NS CO 80528 970- 223- 3151 DATE NOTI CE TO PROCEED 10/ 23/ 2000
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 5, 288, 472. 75 PARTI Cl PATI NG $ 5,189, 503. 93 $ 574,526. 09
AWARD PROJECT AM: $ 4,186, 165. 39 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 98. 13% TOTAL EARNI NGS 5,189, 503. 93 574,526. 09
FUNDS AVAI LABLE: $ 98, 968. 82 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5, 189, 503. 93 574, 526. 09
TOTAL CLAI VB $ 0. 00 RETAI NAGE -76,042.56 -8,617.89
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,113, 461. 37 565, 908. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 5,113, 461. 37 565, 908. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 565, 908. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 12018- BI D ESTI MATE RUN 12/ 06/ 2001
PROJECT STR 131A-024 ESTI MATE NG 0008 15: 56: 21

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY
0005 202-00033 REMOVAL OF Pl PE 57.000 57.000
EACH 0. 000 0.00
800. 00000 57. 000 45, 600. 00
0010 202-00090 REMOVAL OF DELI NEATOR 101. 000 101. 000
EACH 0. 000 0.00
10. 00000 101. 000 1, 010. 00
0015 202-00810 REMOVAL OF GROUND SI GN 34. 000 31.000
EACH 3. 000 195. 00
65. 00000 34. 000 2,210. 00
0020 202-01000 *REMOVAL OF FENCE 11, 017. 000 11, 017. 000
M 0. 000 0.00
1. 45000 11, 017. 000 15, 974. 65
0025 203-00040  UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 333. 500 333. 500
VB 0. 000 0. 00
20. 00000 333. 500 6, 670. 00
0030 203-00060 EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 48, 413. 112 54,028. 031
VB -5,614.919 -43,796. 37
7. 80000 48, 413. 112 377, 622. 27
0035 203-01515 BACKHOE ( LANDSCAPI NG) 168. 500 70. 000
HOUR 98. 500 12, 312. 50
125. 00000 168. 500 21, 062. 50
0040 203-01555 DOZI NG ( LANDSCAPI NG) 111. 250 66. 250
HOUR 45. 000 4, 950. 00
110. 00000 111. 250 12, 237. 50
0045 203-01582  TRUCK (DUMP) 131. 100 14. 000
HOUR 117. 100 8, 782. 50
75. 00000 131. 100 9, 832.50
0050 203-01590 FRONT END LOADER ( RUBBER TI RED) 63. 000 36. 000
HOUR 27. 000 2, 835. 00
105. 00000 63. 000 6, 615. 00
0055 203-02330 LABORER 99. 500 40. 000
HOUR 59. 500 1, 725. 50
29. 00000 99. 500 2, 885. 50



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12018-BI D ESTI MATE RUN 12/ 06/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0008 15: 56: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 206-00000  STRUCTURE EXCAVATI ON 728.396 642. 685
MB 85. 711 85.71
1. 00000 728. 396 728. 40
0065 207-00205 TOPSO L 11, 053. 480 11, 053. 480
MB 0. 000 0. 00
11. 00000 11, 053. 480 121, 588. 28
0070 207-00305 WETLAND TOPSO L 10, 488. 300 10, 488. 300
MB 0. 000 0. 00
9. 00000 10, 488. 300 94, 394. 70
0075 208-00005 EROSION LOG 7,020. 100 7,006. 700
M 13. 400 201. 00
15. 00000 7,020. 100 105, 301. 50
0080 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 0. 000
EACH 2. 000 500. 00
250. 00000 2.000 500. 00
0085 210-00012  RESET MAI LBOX STRUCTURE (TYPE 2) PER LETTER DATED 0. 000 0. 000
12-10-01, | TEM NOT USED
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0090 210-00810 RESET GROUND SI GN 1. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0095 210-01011  *RESET GATE PER LETTER DATED 12-10-01, | TEM NOT USED 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0100 212-00006  *SEEDI NG ( NATI VE) 13.110 13.110
HA 0. 000 0. 00
975. 00000 13.110 12,782. 25
0105 212-00028  *SEEDI NG (WETLANDS) PER LETTER DATED 12-10-01, |TEM 0. 000 0. 000
NOT USED
HA 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0110 213-00003  *MJILCHI NG (VEED FREE) 13.110 13.110
HA 0. 000 0. 00
850. 00000 13.110 11, 143. 50



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12018-BI D ESTI MATE RUN 12/ 06/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0008 15: 56: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00061  *MJILCH TACKI FI ER 2,177. 000 2,177. 000
KG 0. 000 0.00
5. 75000 2,177.000 12,517.75
0120 304-03000 AGGREGATE BASE COURSE (CLASS 3) 72,592. 870 72,592. 870
T 0. 000 0. 00
8. 40000 72,592. 870 609, 780. 11
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 27, 254. 960 27, 240. 680
T 14. 280 204. 20
14. 30000 27, 254. 960 389, 745. 93
0130 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 1, 482. 330 1, 482. 330
T 0. 000 0. 00
16. 30000 1, 482. 330 24,161. 98
0135 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 327.710 327.710
T 0. 000 0. 00
200. 00000 327.710 65, 542. 00
0140 403-34701  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 25, 095. 840 14, 273. 510
T 10, 935. 000 333,517.50
30. 50000 25, 208. 510 768, 859. 56
0145 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 1, 321. 890 1, 285. 890
T 36. 000 10, 080. 00
280. 00000 1, 321. 890 370, 129. 20
0150 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 8, 869. 130 8, 869. 130
L 0. 000 0. 00
0. 30000 8, 869. 130 2, 660. 74
0155 411-21020 LI QU D ASPHALTI C MATERI AL (MC-70) PER LETTER DATED 0. 000 0. 000
12-10-01, | TEM NOT USED
L 0. 000 0. 00
0. 42000 0. 000 0. 00
0160 603-01240 600 MM REI NFORCED CONCRETE Pl PE 52. 000 52. 000
M 0. 000 0. 00
160. 00000 52. 000 8, 320. 00
0165 607-00005 *END POST 114. 000 84. 000
EACH 30. 000 4, 200. 00
140. 00000 114. 000 15, 960. 00



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12018- BI D ESTI MATE RUN 12/ 06/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0008 15: 56: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 607-00010 *CORNER AND LI NE BRACE PQOST 49. 000 27. 000
EACH 22. 000 3, 630. 00
165. 00000 49. 000 8, 085. 00
0175 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 10, 873. 000 8, 400. 000
M 2,473. 000 11, 746. 75
4. 75000 10, 873. 000 51, 646. 75
0180 607-11300 *FENCE COMBI NATI ON W RE W TH TREATED WOODEN POSTS 517.000 517. 000
M 0. 000 0.00
6. 10000 517. 000 3,153.70
0185 607-60117 *4.8 METER GATE ( SPECI AL) 4. 000 1. 000
EACH 3.000 4, 050. 00
1, 350. 00000 4. 000 5, 400. 00
0190 612-00001  DELI NEATOR (TYPE I) 130. 000 44. 000
EACH 86. 000 1, 075. 00
12. 50000 130. 000 1, 625. 00
0195 613-00200 *50 MV ELECTRI CAL CONDUI T 23. 550 18. 280
M 5.270 342.55
65. 00000 23. 550 1, 530. 75
0200 613-07000 *PULL BOX (SPECI AL) 2.000 2.000
EACH 0. 000 0.00
250. 00000 2.000 500. 00
0205 614-00011  SIGN PANEL (CLASS 1) 16. 500 0. 000
M2 16. 500 4,207.50
255. 00000 16. 500 4,207. 50
0210 614-00200 STEEL SIGN POST (U 2) 8. 400 0. 000
M 8. 400 294. 00
35. 00000 8. 400 294. 00
0215 614-01502  STEEL SI GN POST (50 MM ROUND) 67. 800 0. 000
M 67. 800 3, 254. 40
48. 00000 67. 800 3, 254. 40
0220 614-01552  STEEL SIGN POST (65 MM ROUND) (SLI PBASE) 22.000 0. 000
M 22. 000 2, 860. 00
130. 00000 22.000 2, 860. 00



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12018- BI D ESTI MATE RUN 12/ 06/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0008 15: 56: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-72875 *LOOP DETECTOR W RE 241.720 0. 000
M 241.720 4, 834. 40
20. 00000 241.720 4, 834. 40
0230 615-22404 600 MM SLI DE HEADGATE (1200 MM FRANE) 2. 000 0. 000
EACH 2.000 3, 500. 00
1, 750. 00000 2.000 3, 500. 00
0235 615-65005 | RRI GATI ON DI VERSI ON STRUCTURE PER LETTER DATED 0. 000 0. 000
12-10-01, | TEM NOT USED
LS 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0240 616-23180 450 MM PLASTI C Sl PHON PI PE 38. 440 38. 440
M 0. 000 0.00
550. 00000 38. 440 21, 142. 00
0245 617-00018 450 MM CULVERT Pl PE 426. 380 426. 380
M 0. 000 0.00
140. 00000 426. 380 59, 693. 20
0250 617-00024 600 MM CULVERT Pl PE 718. 150 718. 150
M 0. 000 0.00
160. 00000 718. 150 114, 904. 00
0255 617-00030 750 MM CULVERT Pl PE 40.710 40.710
M 0. 000 0.00
255. 00000 40.710 10, 381. 05
0260 617-00036 900 MV CULVERT Pl PE 159. 130 159. 130
M 0. 000 0.00
190. 00000 159. 130 30, 234. 70
0265 617-00042 1050 MM CULVERT Pl PE 36. 860 36. 860
M 0. 000 0.00
210. 00000 36. 860 7, 740. 60
0270 617-00048 1200 MM CULVERT Pl PE 75. 480 75. 480
M 0. 000 0.00
255. 00000 75. 480 19, 247. 40
0275 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
125, 000. 00000 1. 000 125, 000. 00



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12018- BI D ESTI MATE RUN 12/ 06/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0008 15: 56: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
120, 000. 00000 1. 000 120, 000. 00
0285 627-00001  *PAVEMENT MARKI NG PAI NT 1,817.010 866. 870
L 950. 140 6, 650. 98
7.00000 1,817.010 12, 719. 07
0290 629-01001  *SURVEY MONUMENT (TYPE 1) 75. 000 75. 000
EACH 0. 000 0.00
35. 00000 75. 000 2, 625. 00
0295 629-01002  *SURVEY MONUMENT (TYPE 2) 9. 000 9. 000
EACH 0. 000 0.00
35. 00000 9. 000 315. 00
0300 630-00000 *FLAGG NG 9, 358. 000 8, 615. 500
HOUR 742. 500 20, 790. 00
28. 00000 9, 358. 000 262, 024. 00
0305 630-00001 *PILOT CAR OPERATI ON 233.500 174.500
HOUR 59. 000 2,537.00
43. 00000 233.500 10, 040. 50
0310 630-00002 *TRAFFI C CONTROL SUPERVI SOR 145. 000 131. 000
DAY 14. 000 5, 250. 00
375. 00000 145. 000 54, 375. 00
0315 630-00007 *TRAFFI C CONTROL | NSPECTI ON 69. 000 50. 000
DAY 19. 000 3, 040. 00
160. 00000 69. 000 11, 040. 00
0320 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 1. 800
EACH 0. 000 0.00
1, 500. 00000 1. 800 2, 700. 00
0325 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 3. 600
EACH 0. 000 0.00
400. 00000 3. 600 1, 440. 00
0330 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 5. 000 4. 500
EACH 0. 000 0.00
100. 00000 4. 500 450. 00



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12018- BI D ESTI MATE RUN 12/ 06/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0008 15: 56: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 68. 000 61. 200
EACH 0. 000 0.00
150. 00000 61. 200 9, 180. 00
0340 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 6. 000 5. 400
EACH 0. 000 0.00
165. 00000 5. 400 891. 00
0345 630-80360  *DRUM CHANNELI ZI NG DEVI CE 250. 000 225. 000
EACH 0. 000 0.00
60. 00000 225. 000 13, 500. 00
0350 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 4. 000 3. 600
EACH 0. 000 0.00
70. 00000 3. 600 252. 00
0355 630-80370 CONCRETE BARRI ER ( TEMPORARY) 594. 400 534. 960
M 0. 000 0.00
45. 00000 534. 960 24, 073. 20
0360 630-80380 *TRAFFI C CONE 100. 000 90. 000
EACH 0. 000 0.00
15. 00000 90. 000 1, 350. 00
0365 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 4. 000 3. 600
( TEMPORARY)
EACH 0. 000 0.00
4,700. 00000 3. 600 16, 920. 00
0370 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70020 F/ A ON-THE-JOB TRAI NEE 4, 660. 800 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70022 F/A QIT PILOT PER LETTER DATED 12-10-01, | TEM NOT USED 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 48, 296. 090 48, 296. 090
F A 0. 000 0.00
1. 00000 48, 296. 090 48, 296. 09



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12018-BI D ESTI MATE RUN 12/ 06/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0008 15: 56: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70028 F/ A ESB PROGRAM PER LETTER DATED 12-10-01, |TEM NOT 0. 000 0. 000
USED
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 506-00013 RIPRAP (SPECIAL) MCR LINE # 1 ADDED | TEM FOR RI PRAP 1,123. 780 1,123.780
-C0 2
0. 000 0. 00
26. 61000 1,123. 780 29, 903. 79
0440 202-00250 REM PAVEMENT MARKI NG ADDED | TEM BY CMO # 3 74. 300 42.200
32.100 708. 45
22. 07000 74. 300 1, 639. 80
0445 209-00600 *DUST PALLIATIVE (M3 CL) ADDED | TEM BY CMO # 3 119, 619. 130 119, 619. 130
0. 000 0. 00
0. 09510 119, 619. 130 11, 375. 78
0450 900-00012  ADDED | TEM (METER)/ ADDED | TEM CMO # 3 - S| PHON DRAI N 42.500 42.500
0. 000 0. 00
175. 00000 42.500 7, 437.50
0455 900- 00006 ADDED | TEM (DOLLAR)/ CO # 4 IS MCR LINE # 2 PHONE 534. 730 384. 380
BI LL
DOL 150. 350 150. 35
1. 00000 534. 730 534.73
0460 625-00001  CONST SURVEYING (HOUR) CO# 5 IS MCR LINE # 3 28. 825 22. 450
CONSTRUCTI ON' SURVEY
HOUR 6. 375 637. 50
100. 00000 28. 825 2, 882. 50
0465 411-01100 ASPH CEMENT (AC-10) CO# 6 IS MCR LINE # 4 AC-10 AT 27.056 33.140
DETOUR
0. 000 0. 00
208. 40000 33. 140 6, 906. 38
0470 900-00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR PG 58-34 AT -7,936. 500 -916. 450
DETOUR
DOL 0. 000 0.00
1. 00000 -916. 450 -916. 45
0475 203-00062 EMB MATL (CIP) (SPEC) CORRECT LOW R- VALUE CMOH#8 51, 845. 765 47,524,505
4,270. 000 49, 532. 00
11. 60000 51, 794. 505 600, 816. 26
0480 420-00130  GEOTEXTILE (SEPARATOR) (CL A) CORRECT LOW R- VALUE 28, 910. 670 28, 910. 670
CMO#8
0. 000 0. 00
1. 56000 28, 910. 670 45, 100. 65



CONTI D: C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12018- BI D ESTI MATE RUN 12/ 06/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0008 15: 56: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 615-65000 PRECAST IRRIG STR CO#9 |S MCR LINE #5 UNI TS CORRECTI ON 3.000 3. 000
EACH 0. 000 0.00
2, 000. 00000 3.000 6, 000. 00
0490 202-00240 REM ASPHALT MAT (PLANING) CMO #10 PLANI NG FOR PUBLI C 1, 115. 550 0. 000
SAFETY
M2 1, 115. 550 2,231.10
2.00000 1, 115. 550 2,231. 10
0495 203-00040 UNCL EXCAV (SPEC) CMD #10 EXTRA SUB- EXCAVATI ON 2, 905. 960 0. 000
B 2, 905. 960 98, 657. 34
33. 95000 2, 905. 960 98, 657. 34
0500 203-00061 EMB MATL (CIP) CMO #10 RECYCLED CONCRETE 4,173.550 0. 000
T 4,173.550 74,080. 51
17. 75000 4,173.550 74, 080. 51
0505 216-00030 SO L RETEN BLANKET (SPEC) CMO #10 WETLAND SLOPE 3, 864. 300 0. 000
PROTECTI ON
M 3, 864. 300 7,728. 60
2.00000 3, 864. 300 7,728. 60
0510 420-00000 GEOMEMBRANE CMO #10 GEO GRID FOR SOFT SUB- EXC. 3, 756. 760 0. 000
M2 3, 756. 760 37, 267. 06
9. 92000 3, 756. 760 37, 267. 06
0515 900- 00006 ADDED | TEM (DOLLAR)/ CMD #10 DELTA ELECTRI C ( TRAFFI C 1, 659. 060 0. 000
CABI NET)
DOL 1, 659. 060 1, 659. 06
1. 00000 1, 659. 060 1, 659. 06
0520 900- 00007 ADDED | TEM (EACH)/ CMD #10 NON- RETURNABLE HEADGATES 3. 000 0. 000
EACH 3.000 3,393.00
1, 131. 00000 3.000 3, 393. 00
0525 900- 00014  ADDED | TEM (LUMP SUM/ CMD #10 RESTOCKI NG HP370 1. 000 0. 000
BOWVAN
LS 1. 000 952. 00
952. 00000 1. 000 952. 00
0530 900- 00006 ADDED | TEM (DOLLAR)/ LI FE CYCLE COST REDUCTI ON PER -19, 000. 000 0. 000
FUTURE CMO#11
DOL -116,576.000  -116,576. 00
1. 00000 -116, 576. 000 -116, 576. 00
CAT 0200  CURRENT AMI $ 5,107,553.55$%  574,526.09$ 5, 008, 584. 74



CONTI D C12018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12018- BI D ESTI MATE RUN 12/ 06/ 2001
PRQJECT: STR 131A-024 ESTI MATE NO 0008 15: 56: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE

0395 202- 00400 REMOVAL OF BRI DGE 1.000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0400 206- 00000 STRUCTURE EXCAVATI ON 106. 000 106. 000
M3 0. 000 0.00
1. 00000 106. 000 106. 00
0405 206-00100 STRUCTURE BACKFI LL (CLASS 1) 105. 120 105. 120
VB 0. 000 0. 00
30. 00000 105.120 3, 153. 60
0410 601-03030 * CONCRETE CLASS D (BOX CULVERT) 112. 400 112. 400
M3 0. 000 0.00
940. 00000 112. 400 105, 656. 00
0415 602- 00000 * REI NFORCI NG STEEL 16, 002. 000 16, 002. 000
KG 0. 000 0. 00
1. 80000 16, 002. 000 28, 803. 60
CAT 0300 CURRENT AMI  $ 152,719.20 % 0.00% 152,719.20

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0420 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0425 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0430 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
CAT 0400 CURRENT AMT $ 28,200.00 $ 0.00% 28, 200. 00

PROJECT TOTAL CURRENT AMI $ 5,288,472.75$% 574,526.09 $ 5, 189, 503. 94



